

Annual Procurement Plan (FY 2025-2026): Goods

Revenue

Ministry/ Division : Finance Division
 Agency : CGA
 Procuring Entity Name : CAFO/ Bangladesh National Parliament Secretariate

ছক-ক																		
Package No	Goods	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source Of Funds	Estd. Cost (In thousand taka)		Time code for Processes	Not used in Goods	Invite/ Advertise For tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time of Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15	16	17	18
GR-01	Cleaning and washing 3211102 130	No.	As per requisition	Cash	Hope or as per Delegation	GOB	20	1 st quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30/09/25
									Planned Days									
									Actual Dates									
GR-02		No.	As per requisition	RFQ	Hope or as per Delegation	GOB	60	2 nd quarter	Planned Dates		25/11/25	27/11/25	27/11/25	28/11/25	30/11/25	01/12/25		08/12/25
									Planned Days		0	02	0	01	02	01		07
									Actual Dates									
GR-03		No.	As per requisition	Cash	Hope or as per Delegation	GOB	50	3 rd quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31/03/26
									Planned Days									
									Actual Dates									
GR-4		No.	As per requisition	Cash	Hope or as per Delegation	GOB	40	4 th quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21/06/26
									Planned Days									
									Actual Dates									
GR-05	Computer Consumables 3255101 3/5	No.	As per requisition	Cash	Hope or as per Delegation	GOB	25	1 st quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30/09/25
									Planned Days									
									Actual Dates									
GR-06		No.	As per requisition	Cash	Hope or as per Delegation	GOB	25	2 nd quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31/12/25
									Planned Days									
									Actual Dates									
GR-07		No.	Copy attached	RFQ	Hope or as per Delegation	GOB	80	2 nd quarter	Planned Dates		16/11/25	22/11/25	22/11/25	23/11/25	23/11/25	24/11/25		28/11/25
									Planned Days		0	06	0	01	0	01		04
									Actual Dates									

ছক-ক																				
Package No	Goods	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source Of Funds	Estd. Cost (In thousand taka)		Time code for Processes	Not used in Goods	Invite/ Advertise For tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time of Contract Signature	Completion of Contract	Package	
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15	16	17	18		
GR-08		No.	Copy attached	RFQ	Hope or as per Delegation	GOB	75	3 rd Quarter	Planned Dates		21/01/26	24/01/26	24/01/26	26/01/26	26/01/26	28/01/26		03/02/26		
									Planned Days		0	03	0	02	0	02		05		
									Actual Dates											
GR-09		No.	As per requisition	Cash	Hope or as per Delegation	GOB	40	3 rd quarter	Planned Dates											
									Planned Days	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		31/03/26	
									Actual Dates											
GR-10		No.	As per requisition	Cash	Hope or as per Delegation	GOB	70	4 th quarter	Planned Dates											
									Planned Days	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		21/06/26	
									Actual Dates											
GR-11	Other Stationery 3255105	No.	As per requisition	Cash	Hope or as per Delegation	GOB	80	1 st quarter	Planned Dates											
									Planned Days	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		30/09/25	
									Actual Dates											
GR-12				As per requisition	Cash	Hope or as per Delegation	GOB	80	2 nd quarter	Planned Dates										
										Planned Days	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		31/12/25
										Actual Dates										
GR-13		No.	Copy attached	RFQ	Hope or as per Delegation	GOB	100	3 rd quarter	Planned Dates		12/02/26	15/02/26	15/02/26	18/02/26	18/02/26	20/02/26		23/02/26		
									Planned Days		0	03	0	03	0	02		03		
									Actual Dates											
GR-14		No.	As per requisition	Cash	Hope or as per Delegation	GOB	90	3 rd quarter	Planned Dates											
									Planned Days	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		31/03/26	
									Actual Dates											
GR-15		No.	As per requisition	Cash	Hope or as per Delegation	GOB	100	4 th quarter	Planned Dates											
									Planned Days	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		21/06/26	
									Actual Dates											

ছক-ক																		
Package	Goods	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source Of Funds	Estd. Cost (In thousand taka)		Time code for Processes	Not used in Goods	Invite/ Advertise For tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time of Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15	16	17	18
GR-16	Uniforms 32356106	No.	As per requisition	Cash	Hope or as per Delegation	GOB	15	2 nd quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31/12/25
									Planned Days									
									Actual Dates									
GR-17	Computer and accessories 4112202 250	No.	Copy attached	RFQ	Hope or as per Delegation	GOB	100	2 nd quarter	Planned Dates		04/11/25	06/11/25	06/11/25	09/11/25	09/11/25	10/11/25		13/11/25
									Planned Days		0	02	0	03	0	01		03
									Actual Dates									
GR-18		No.	As per requisition	Cash	Hope or as per Delegation	GOB	30	2 nd quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31/12/25
									Planned Days									
									Actual Dates									
GR-19		No.	As per requisition	Cash	Hope or as per Delegation	GOB	70	3 rd quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31/03/26
									Planned Days									
									Actual Dates									
GR-20		No.	As per requisition	Cash	Hope or as per Delegation	GOB	50	4 th quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21/06/26
									Planned Days									
									Actual Dates									
GR-21	Office Equipment 4112310 150	No.	Copy attached	RFQ	Hope or as per Delegation	GOB	40	1 st quarter	Planned Dates		02/07/25	05/07/25	07/07/25	07/07/235	07/07/25	08/07/25		17/07/25
									Planned Days		0	03	02	0	0	01		09
									Actual Dates									
GR-22		No.	As per requisition	Cash	Hope or as per Delegation	GOB	40	2 nd quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31/12/25
									Planned Days									
									Actual Dates									
GR-23		No.	As per requisition	Cash	Hope or as per Delegation	GOB	35	3 rd quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31/03/26
									Planned Days									
									Actual Dates									
GR-24		No.	As per requisition	Cash	Hope or as per Delegation	GOB	35	AM	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21/06/26
									Planned Days									

উফ.ক'																			
Package No	Goods	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source Of Funds	Estd. Cost (In thousand taka)		Time code for Processes	Not used In Goods	Invite/ Advertise For tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time of Contract Signature	Completion of Contract	
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15	16	17	18	
									Actual Dates										
GR-25	Furniture 4112314 250	No.	Copy attached	RFQ	Hope or as per Delegation	GOB	95	1 st quarter	Planned Dates		05/09/25	07/09/25	07/09/25	08/09/25	08/09/25	08/09/25		10/09/25	
									Planned Days		0	02	0	01	0	0		02	
									Actual Dates										
GR-26		No.	As per requisition	Cash	Hope or as per Delegation	GOB	35	2 nd quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31/12/25	
									Planned Days										
									Actual Dates										
GR-27		No.	As per requisition	RFQ	Hope or as per Delegation	GOB	70	3 rd quarter	Planned Dates		25/11/25	27/11/25	27/11/25	28/11/25	30/11/25	01/12/25		08/12/25	
									Planned Days		0	02	0	01	02	01		07	
									Actual Dates										
GR-28		No.	As per requisition	Cash	Hope or as per Delegation	GOB	50	4 th quarter	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21/06/26
									Planned Days										
									Actual Dates										

226/ 286